Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14630-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0008

Date: 06/06/2014
Page 1 of 5

Pay Period: 05/01/2014
to 06/02/2014

Contract Location: Time Allowed: 795  Days
SR 32 OVER THE FLINT RIVER A Elapsed Calender Days: 249 Days
Percent Time: 31.32
District: 4 Area: 05
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/16/2013

P. 0. BOX 50157 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

ALBANY GA 31703-0157 Date Work Began: 10/07/2013

Phone: (229)435-0786 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,878,214.89 Counties:

Original Contract Amount $9,682,840.00 Lee Worth

Funds Available $7,836,609.86

Percent Complete 20.67%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432092- $9,878,214.88 $9,682,839.99 $7,836,609.85 20.67% $482,148.77

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14630-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0008

Pay Period:

Date: 06/06/2014
Page 2 of 5

05/01/2014
to 06/02/2014

Project Number:

Federal State Project Number:

432092-

SR 32 - BRIDGE RECONSTRUCTION

BRST0-0031-01(042)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,633,284.02
$408,321.01
$2,041,605.03

$2,041,605.03

$2,041,605.03

Prev to Date
$1,247,565.00

$311,891.26

$1,559,456.26

$0.00 $0.00
$1,559,456.26

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,559,456.26

Total Payable:

This Estimate

$385,719.02
$96,429.75
$482,148.77
$0.00
$482,148.77
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$482,148.77



Rpt-ID: RCPESPRJ Georgia

Date: 06/06/2014

User: vepps Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14630-13-000-0 Estimate Number: 0008 Pay Period: 05/01/2014
to 06/02/2014
Project Number 432092-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 372
12000.000 .036
408 $432.00 $4,896.00
BRST0-0031-01(042)
0015 210-0100 GRADING COMPLETE - LS 1.000 517
1250000.000 .103
.620 $128,750.00 $775,000.00
BRST0-0031-01(042)
0150 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 95.000 .000
35.060 80.400
80.400 $2,818.82 $2,818.82
0175 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 1.000 1.000
646.980 2.000
3.000 $1,293.96 $1,940.94
0205 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 32.000 .000
61.870 32.111
32.111 $1,986.71 $1,986.71
0210 603-7000 PLASTIC FILTER FABRIC SY 32.000 .000
4.370 32.111
32.111 $140.33 $140.33
Category Amount: $135,421.82 $786,782.80
Category Number: 0020 EROSION CONTROL
0265 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 5.000 .000
364.470 .750
.750 $273.35 $273.35
0285 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 17.000 6.750
759.320 .750
7.500 $569.49 $5,694.90



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14630-13-000-0 Estimate Number: 0008

Date: 06/06/2014
Page 4 of 5

Pay Period: 05/01/2014
to 06/02/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0290 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 .000
786.050 .750
.750 $589.54 $589.54
0310 171-0030 TEMPORARY SILT FENCE, TYPE C LF 13,100.000 9,990.750
8.330 711.000
10,701.750 $5,922.63 $89,145.58
0340 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 17.000 .000
91.120 1.000
1.000 $91.12 $91.12
0365 167-1500 WATER QUALITY INSPECTIONS MO 25.000 7.000
1200.000 1.000
8.000 $1,200.00 $9,600.00
Category Amount: $8,646.13 $105,394.49
Category Number: (0040 BRIDGES
0840 207-0203 FOUND BKFILL MATL, TP Il cYy 25.000 28.592
55.000 19.630
48.222 $1,079.65 $2,652.21
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 710.000 324.327
40.000 111.307
435.634 $4,452.28 $17,425.36
0855 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 130
200000.000 .870
1.000 $174,000.00 $200,000.00
1
0865 500-3002 CLASS AA CONCRETE cYy 653.000 247.900
600.000 98.500
346.400 $59,100.00 $207,840.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0008

Date: 06/06/2014
Page 5 of 5

Pay Period: 05/01/2014
to 06/02/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0885 511-1000 BAR REINF STEEL LB 121,529.000 47,520.000
0.900 19,205.000
66,725.000 $17,284.50 $60,052.50
0890 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 130
43000.000 .870
1.000 $37,410.00 $43,000.00
1
0905 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 6,355.000 1,773.100
35.000 775.180
2,548.280 $27,131.30 $89,189.80
0930 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,137.000 .000
60.000 270.667
270.667 $16,240.02 $16,240.02
0935 603-7000 PLASTIC FILTER FABRIC SY 3,137.000 .000
4.000 270.667
270.667 $1,082.67 $1,082.67
Category Amount: $337,780.42 $637,482.56
Category Number: (0010 ROADWAY
1020 158-1000 TRAINING HOURS HR 2,000.000 829.500
0.800 375.500
1,205.000 $300.40 $964.00
Category Amount: $300.40 $964.00

Project Total Amount:

$482,148.77

$2,041,605.03



